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EXECUTIVE SUMMARY

Personnel management at Defense Logistics Agency (DLA) Headquarters is
highly dependent. upon automated data processing to handle the majority of the
data required to administer its civilian workforce and a variety of programs.
Furthermore, personnel and pertinent regulations and budgets are continually
in a state of change.

The system in use, developed and maintained by the DLA Systems Automation
Center (DSAC), is the Automated Payroll, Cost and Personnel System (APCAPS).
DLA decided several years ago to develop an on-line version of APCAPS to
improve efficiency and responsiveness. In 1979, in order to focus attention
on development of the on-line system, DSAC imposed a moratorium on APCAPS
enhancements. Since that time a backlog of needed improvements has developed;
and the On-line APCAPS still does not exist. This hinders the effectiveness
of the Office of Personnel (DLA-K).

This situation makes it logical to ask, as DLA has: 1Is there not a
better way? An alternative which has some appeal is a working Air Force
personnel system, the Personnel Data System-Civilian (PDS-C). It could meet
most of the needs of DLA-K and could be implemented more quickly than On-line
APCAPS.

Despite those advantages, we advise against switching to PDS-C. It will
cost significantly more to develop, operate and maintain over a five year
period than will On-line APCAPS. The hardware and software environment it
requires is inconsistent with DLA's current trend toward decentralized data
processing and normalized hardware and software. And it provides no cap-

abilities beyond or superior to those of the planned On-line APCAPS.
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immediately.
milestone schedule

September 1984.

be met expeditiously.

and implementation plans for

...............

We recommend that DLA continue the development and implementation of

On-line APCAPS, but on an accelerated schedule so that the needs of DLA-K can

DLA should direct DSAC to prepare formal development

the personnel portion of On-line APCAPS

Those plans should include dedicated staffing assignments and a

that assures implementation of the system by
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1. INTRODUCTION

The Defense Logistics Agency (DLA) employs a large civilian workforce at

-y

.,~<_
AL DA

"

Headquarters and at dispersed field activities. In addition to day-to-day

management responsibility for the civilian workforce, the DLA Office of

Tl Rt I

Personnel (DLA-K) administers a number of programs such as training, merit

IR

promotion and Equal Employment Opportunity. Because of the masses of data
involved in performing these functions, DLA-K depends upon automated data

processing (ADP) systems. The major ADP system serving the personnel area is '

S0t 0 S

the Automated Payroll, Cost and Personnel System (APCAPS), which has been

*

5
s

developed and maintained by the DLA Systems Automation Center (DSAC).

FLAY

g A

Personnel system requirements are continually being revised because of

>

regulation or guidance and reporting requirements imposed by such organiza-

by

tions as the Office of Management and Budget, the Equal Employment Opportunity

AN

Commission and the Office of Personnel Management. The rate at which APCAPS

modifications have been implemented has not kept pace with these changing

LR

requirements. The highly-integrated system design of APCAPS has proved to be '
a drawback in terms of the complex relationships that must be considered in
* program changes. The expenditure of time and effort to make such changes, for
3 either required modifications or improvements, has frequently been greater
g than anticipated. Additionally, these modifications have consumed DSAC ;
P resources that could otherwise be spent on user-requested enhancements.

To remedy this situation, DLA-K reviewed the efforts of other Federal
agencies in developing ADP personnel systems that are responsive to user

requirements. The civilian personnel system developed and used by the Air

o o PR S R TR R L S R A R A




Force, Personnel Data System-Civilian (PDS-C), was considered as it has re-

ceived wide acceptance by the Federal personnel community. Indeed, several

\ large agencies (including the Department of the Navy and the General Services
3 Administration) have adopted PDS-C for their own use. This effort was to
; study the feasibility of adopting PDS-C for DLA use by evaluating its
E capabilities in regard to DLA-K requirements and its cost relative to APCAPS.
:] In addition to DLA-K and DSAC, other DLA organizations, which were directly
4

involved in the study and provided source information to form the basis for

this assessment, included: Workforce Effectiveness and Development Division
(DLA-KW), Office of Telecommunications and Information Systems (DLA-Z),
Information Systems Division (DLA-ZS) and the Administrative Systems Branch

(DLA-ZSA).
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2. EVALUATION CRITERIA

Evaluation of the personnel system alternatives, On-line APCAPS and
PDS-C, was in terms of performance capabilities and overall cost so that an
objective choice between the two could be readily made. In this section the
evaluation criteria are identified and the scope of the evaluation is
discussed.

PERSONNEL SYSTEM REQUIREMENTS

The performance capabilities of the two s}stems were compared with the
system requirements specified by DLA-K. The requirements are set forth in a
document entitled "DLA Civilian Personnel Functional Requirements Beyond
APCAPS Capabilities,” dated 13 July 1982. It presents ‘the needs of
Headquarters (HQ) DLA together with a consolidated set of requirements of the
field Civilian Personnel Offices (CPOs). The identified HQ and field CPO
requirements included overall system capabilities and specific output reports.

To facilitate comparison of the two systems, the requirements were
grouped as follows: common overall system requirements were grouped under
General Requirements; requirements specified as unique to HQ or the field CPOs
were placed under HQ Requirements and Field CPO Requirements, respectively.
Appendix A contains a detailed listing and description of the requirements.
The General Requirements specify the fundamental nature of the system, such as
responsiveness, modularity of design, data protection and back-up measures.
The Headquarters Requirements and Field CPO Requirements pertain to capabili-
ties that are unique to either category of system user; these include con-

siderations for transaction processing, data security, data entry and edit

procedures and system interfaces.
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;g In addition to overall system requirements, the DLA-K requirements
;“* included a number of specific output reports, grouped by functional area.
Afg These report requirements could not be evaluated against APCAPS and PDS-C
,Eg capabilities, primarily because the Air Force could not assist in the examina-
¢ tion of existing PDS-C report products (in particular, user-language report
i% software, DESIREs). They viewed the comparison of specific output require-
isé ments with the library of existing PDS-C DESIREs as a multi-day endeavor best
Atﬁ left until the implementation decision had been made. Although these applica-
és tion requirements are not included in the capabilities analysis, an estimate
%; of the labor necessary to develop the appropriate software is included in the
*?) cost analysis. The capability evaluation was based upon the sixteen
‘;g requirements listed in Appendix A.
é% DLA-K rated each of the sixteen requirements as to its relative
R importance. A three-value scale of high, medium and low (assigned the
:&E integers 3, 2 and 1, respectively) was used to weight the individual items.
ég These weights were used in computing a numerical score for the system alterna-
?ﬁ tives as described in Chapter 3. The value of the weight assigned to each
33 requirement is presented in that chapter.

_%S The degree to which a system alternative meets a requirement is rep-
;; resented by one of the integers 4, 3, 2 and 0, with the following
:?? connotations:
‘;; 4 = Fully meets requirement

> 3 - Almost meets requirement

2 =~ Partially meets requirement

 2; 0 - Does not meet requirement.

)|

The actual values assigned in the evaluation were obtained by discussing the

S

DLA-K requirements with the system designers at DSAC and AFMPC. The results

of this analysis are described in Chapter 3.
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COST FACTORS

Both development costs and operations and maintenance (O&M) costs were

considered in the evaluation of the system alternatives.

included:

1.

1.

fore bear directly on the outcome of the analysis.

Labor (system requirements definition, functional analysis,
system design, program design, programming, testing and
debugging, documentation, user training, hardware acquisition
and installation, data conversion, implementation, and design,
programming and testing of interfaces to other subsystems of
APCAPS).

Hardware (computer system including required peripherals, such
as direct access storage, but excluding data terminals at the
field CPOs).

Site Preparation (installation of flooring, partitions, elec-
trical cabling, fire extinguisher system, and other require-
ments of computer site).

Computer Time (computer resources purchased for programming
and testing).

Travel (additional staff travel required for system develop-
ment).

O&M costs included:

Labor (maintenance of software and staffing of the central
computer site).

Computer Time (computer resources purchased for operation of
the system in production mode).

Hardware Maintenance (hardware maintenance service purchased
for the central computer equipment).

Communications Services (telecommunications network facilities
for system operation).

Space for Central Site (cost of rented office space for the
central computer site).

Costs considered in the evaluation were incremental; i.e., limited to

those which would vary significantly between the two alternatives and there-

expected to be approximately the same under either alternative (such as data
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terminals, supplies, and labor expended by personnel specialists in HQ and
field CPOs) were not explicitly costed. Hence the cost analysis presented in
Chapter 3 does not represent a full accounting of anticipated development and
operations expenses. In addition to factors that were assigned explicit
costs, a number of other considerations surfacing during the course of the
analysis could not realistically be given estimated dollar values. These
"intangible considerations" are listed below, grouped according to the
alternative that they favor.

Favoring APCAPS:

- PDS-C is designed for and implemented on only Burroughs
Corporation computers. DLA currently has none of the
required equipment.

- Switching to Burroughs hardware would present DLA with
numerous difficulties, including deviating from
"normalization" policies, interfacing with an IBM-oriented
network (DLANET), and using PDS-C with non-Burroughs
terminals.

- Under PDS-C, local operations would be dependent not only
on the viability of the central processor, but also on the
communications link.

- DILA would not have the same degree of control over systems
support provided by the Air Force as it has over support
provided by DSAC.

- Continued support for the "old" PDS-C systems may be more
difficult to obtain when the Air Force finally implements
Phase IV (a project to provide all Air Force bases with new
computers).

- In view of the frequent interplay between the payroll and
the personnel functions, it would seem more logical to
implement both on the same system. An evaluation of the
Air Force payroll system was outside the scope of our
study.

Favoring PDS-C:

- PDS-C is a proven system, being used by Air Force (AF) and
Defense Mapping Agency, selected for use by General
Services Administration (GSA), Navy, and Small Business
Administration, and being considered by others, including
the Army.




- The personnel system itself could be on-line using PDS-C in
perhaps 1% years, whereas APCAPS would be implemented
incrementally over a longer time period.
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The Air Force, having an existing product, is in a better
position to schedule delivery milestones.
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- The design of PDS-C is such that system software changes
(resulting from new regulations, for example) could be
accomplished more easily by Air Force systems support than
by DSAC.
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- The final implementation of Phase IV is not likely to occur
before 1988, and even then there may be enough non-Air
Force users of PDS-C to assure indefinite support.
Considerations such as the above, though they are indirectly related to

the cost of the system, have a major bearing on the choice between On-line

APCAPS and PDS-C. Further analysis of their impact was beyond the scope of
our study. DLA should examine these matters closely because some of these
considerations may represent a greater cost to DLA than the direct cost

factors we have studied.
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3. ANALYSIS RESULTS

SYSTEM CAPABILITIES

In a comparison of the capabilities of the APCAPS and PDS-C alternatives
to meet DLA-K's requirements, of particular importance is a specific descrip-
if tion of the systems. The PDS-C system is understood to denote the existing

- Air Force system, modified in response to Navy and GSA requests to a design

! which embodies a single central site, accessed by the local offices over
§f communications lines. Based on the volume of civilian personnel actions, that
; design can adequately accommodate all DLA requirements. The APCAPS alter-
” native, on the other hand, is a projection of the personnel subsystem of
)

APCAPS after it is converted to an on-line mode under a commercially offered

ﬂf data base management system, TIS (Total Information System). The personnel
subsystem will continue to be integrated with the cost and payroll subsystems
of APCAPS and will be implemented on normalized distributed systems at DLA
sites.

Interviews with APCAPS and PDS-C system specialists at DSAC and Air Force
Manpower and Personnel Center (AFMPC) led to ratings charts for each system.
The system requirements and rating charts are described in Appendix A. They
include an abbreviation of a requirement description, the assigned score for
the system being evaluated, and a column for remarks. The scores for both
systems and the weight assigned by DLA-K to each requirement are tabulated in
Table 3-1. That table also shows the final weighted capabilities for each
requirement, determined by multiplying the assigned weight by the capability
rating.

The total weighted capabilities are similar: 154 for APCAPS and 146 for

PDS-C. The five percent difference between the two scores is negligible, more

3-1
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B TABLE 3-1. COMPARISON OF ON-LINE APCAPS AND
PDS-C_CAPABILITIES WITH DLA-K REQUIREMENTS

< CAPABILITIES | WEIGHT x CAPABILITIES
REQUIREMENTS* WEIGHT | APCAPS PDS-C | APCAPS PDS-C
.:, General

Y.

;} 1. Inquiry and Report Gen. 3 3 3 9 9
.: 2. Modular Design/Ease of Mod. 3 2 2 12
i 3. Data Security 3 4 4 12 12
& 4. Data Back-up 3 4 4 12 12
:j 5. Processing Back-up 3 4 3 12 9
- 6. Individual's Printout 3 4 4 12 12
w (Privacy Act)

..

1% Headquarters

T~ 1. Automatic Update 3 4 4 12 12
2. Invalid Transaction List 3 2 4 6 12
o 3. HQ Data Security 3 4 4 12 12
,:z 4. End-of-Month Tape for OPM 3 2 4 6 12
= Field CPO

: 1. Local Workspace 2 4 4 8
X 2. Data for Word Processing 2 4 4 8
.. 3. Interface w/ APCAPS Payroll | 3 4 0 12 0
i 4. Interface w/ APCAPS Manpower| 3 4 0 12 0
' 5. Edit During Input 3 3 4 9 12
«f 6. Screen-Format Input 2 3 2 i 4
% TOTAL OF WEIGHTED CAPABILITIES 154 146

Key to Ratings:

~ 4 Fully meets requirement

- 3 Almost meets requirement

: 2 Partially meets requirement
; 0 Does not meet requirement
;: * Detailed in Appendix A.

N
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a result of the specific numbers used for the rating and weighting scales than
of an actual difference in the two systems' capabilities.

Not only were the total scores in Table 3-1 quite close, both alter-
natives at least partially met almost all of the requirements. The capability
most obviously missing is the lack of PDS-C interfaces to the APCAPS Payroll
and Manpower subsystems. This is certainly not a surprising omission, and the
PDS-C alternative is duly penalized by being charged for the cost of providing
this capability.

The most significant weakness of APCAPS (in terms of the requirements
analysis) is reflected in its relatively low score for the second General
requirement, "Modular Design/Ease of Modification." The present APCAPS system
is frequently characterized by DLA-K as being inflexible with respect to the
ability to implement software changes or enhancements. Although the system
should become more modular when it is converted into an on-line form, the fact
that APCAPS is an integrated system supporting personnel and several other
functional areas will continue to complicate any APCAPS modifications.

One potentially serious PDS-C deficiency is not identified in the capa-

bility/requirement chart: its inability to perform interactive ad hoc

retrievals. Although a PDS-C user can construct a DESIRE routine to perform

an arbitrary query, that DESIRE is normally processed as part of an overnight
batch job. While it is possible to instruct the computer operator to execute
a DESIRE immediately, this practice is reserved for exceptional circumstances,
as it degrades machine performance. This characteristic had very little
impact on the analysis results because DLA-KW specified that the requirement
for query turnaround time was overnight.

The analysis of PDS-C and planned APCAPS capabilities shows that both
alternatives can be expected to meet DLA-K's general requirements

satisfactorily. The development costs in the following section indicate the

-
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difficulty involved in enhsncing the systems so that they fully meet the

general requirements, as well as writing and implementing new software to meet
specific application requirements.
COSTS

The following subsections summarize the costs estimated for each of the
personnel system alternatives and point out the major cost differences among
the alternatives. Cost of the On-line APCAPS alternative was based upon
current understanding of DLA-K system requirements and overall DLA plans for
equipment and software standardization. The PDS-C alternative was approached
in two ways: 1) Implement PDS-C on a DLA-purchased computer system meeting
minimum operating requirements for the software and 2) Implement PDS-C on
other Government hardware that could be used under an interagency support
agreement. Regulations require that interagency support agreements be con-
sidered in any potential procurement analysis.

The cost estimates were based largely upon the figures furnished by DSAC
and the Air Force Manpower and Personnel Center. Although no attempt was made
to determine the reliability of such estimates based upon past performance,
the figures were checked for completeness and verified with other sources
vwhenever possible.

Table 3-2 is the summary page of the cost analysis, showing development,
operations and maintenance costs for each of the three alternatives evaluated.
The significant categories of development costs are in the top half of
Table 3-2. For the purposes of this analysis, the expression "development
costs" is used to describe non-recurring costs, incurred up to and including
the point of final implementation. The bottom half of Table 3-2 shows the

operations and maintenance (O&M) costs that are projected for one year of

operation of each alternative. The bottom two rows of the table show the
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TABLE 3-2. COST ANALYSIS SUMMARY

3-5

Tersonnel § “FDE~C on New | PDE-C on Other
Cost Category systea of DLA Hard- Government
w NELe Hapdware |
Development Costs
A. Labor $ 479,000 $ 693,200 $ 689,300
- Planning and Coordination 28,200 21,000 21,000
= Analysis and Design 299,300 256,700 256,700
- Prograsming and Testing 88,100 76,800 76,800
= Documentation and Trainiag 48,700 36,600 56,600
- Hardware Acquisition & Installati - 4,500 600
- Data Conversion 7,900 23,700 23,700
~ Implemsntaticn 6,800 18,100 18,100
= APCAPS/PDS-C Interfaces - 235,800 235,800
B. Hardware - 407,400 60,000
C. Site Preparation - 530,000 -
D. Computer Time - - 50,000
E. Travel - 4,300 4,300
Total Development Costs $ 479,000 $1,635,100 $ 803,800
Annual Operations & Mpintensnce Costs
A. Labor $ 235,000 $ 411,600 $§ 293,700
- Software Maintenance by DSAC 235,000 235,000 235,000
= Software Maintenance by A.F. - 58,700 58,700
= Central Site Staff - 117,900 -
B. Computer Tims 27,000 - 370,000
C. HBardware Maintenance - 26,100 2,400
D. Communications Services - 360,000 392,400
E. Space for Central Site - 192,000 =
Tu.al Annual Operations & $ 262,000 $ 989,700 $1,058,500
Maintenamce Costs
Discounted Total $ Yr. Operations &
066,200 183,931,900 184,226,600 |
Development plus 5 years
Ovarstions § Mainctensnce $1.3235,200 __J.;mm_m&ﬂ;__l
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total O&M costs for five years (discounted) and the total of development and
0&M, respectively.

The costs shown are incremental rather than total costs. Not only are
the alternatives not fully costed in the accounting sense, they also exclude
certain costs that would be common to all alternatives. For example, printers
will have to be purchased for each local processing site, regardless of the
alternative chosen; the cost of the printer acquisition is not included for
any of the alternatives.

Development Costs

The costs for developing the three alternatives for DLA's use are
markedly different. On-line APCAPS will cost less than one~third as much to
develop as PDS-C on new DLA hardware and less than two-thirds as much as PDS-C
on other government hardware. The chief causes of these differences are labor
for software development, hardware and the preparation of a site for that
hardware. The development costs for each alternative are characterized below.

On-line APCAPS. Labor for software development is the only cost

element for the personnel subsystem of On-line APCAPS. Because of the in-
tegrated nature of the APCAPS design, no additional effort is required to
develop interfaces between the personnel subsystem and the other subsystems.
The system will operate at DLA sites which are already in existence, so no
additional hardware or site preparation direct costs are anticipated. Soft-
ware development is planned to be done on a DSAC development system for which
computer time costs are not allocated to projects.

PDS-C on New DLA Hardware. For reasons given in Appendix C, much of

the APCAPS development effort will take place even if PDS-C is chosen by DLA.

Hence a large part of the labor for software development carries over to the
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PDS-C columns of Table 3-2. Additional labor will be required to develop
interfaces between PDS-C and the non-personnel subsystems of On-line APCAPS.
The interfaces alone represent a 50 percent additionsl labor cost for PDS-C
development.

PDS-C was designed and implemented on Burroughs equipment and cannot
be converted to run on non-Burroughs computers without massive reprogramming.
DLA currently has no compatible hardware available for the personnel applica-
tion. Acquiring the hardware, preparing a computer site for it and installing
it will cost DLA nearly one million dollars above and beyond softwas>
development.

PDS-C on Other Government Hardware. DLA could achieve some savings

over implementing PDS-C on new DLA hardware by installing the system on exist-
ing Burroughs equipment owned and operated by another agency, such as GSA.
Labor costs for development would be such the same as the PDS-C alternative.
Some new hardware (disk and tape storage) would have to be acquired, but the
site preparation cost would be eliminated. Computer time costs would be in-
curred for software development. The total development cost for this alterna-
tive would be less than half that of the other PDS-C alternative, but would be
two-thirds higher than On-line APCAPS.

Annual Operations and Maintenance Costs

In terms of O&M costs,. On-line APCAPS is decidedly less expensive
than either PDS-C alternative. The major cost advantages of APCAPS have to do
with hardware, computer support and data communications. PDS-C on new DLA
hardware has more favorable O&M costs than PDS-C on other government hardware
primarily because of the expense of purchased computer time. The important

differences among the alternatives are identified below.
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On-line-APCAPS. The only significant costs for operating and main-

taining APCAPS will be labor for software maintenance and a small computer
time cost at the operating sites.

PDS-C on New DLA Hardware. The O&M labor element for this alterna-

tive is nearly double that of APCAPS. Not only must an operations staff be
provided for the central site and maintenance be performed on PDS-C, the
interfaces with the rest of APCAPS must be maintained, a task which DSAC
believes to equal the task of maintaining the personnel subsystem itself.

While no computer time costs will be incurred under this
alternative, the cost of providing space for the central site and of main-
taining the computer equipment is considerable. More importantly, DLANET
upgrades to support the data communications traffic on the network will be
extensive and costly.

PDS-C on Other Government Hardware. This alternative does not incur

the cost of a central site staff that the other PDS-C alternative requires.
Also, the cost of space for a central site is eliminated and the hardware
maintenance costs are greatly reduced.

However, additional data communications services must be provided
and computer time must be purchased from the government agency furnishing that
service. These factors make this alternative even more expensive than PDS-C
on DLA hardware.

Total Costs Comparison

In order to arrive at useful measures for comparing the three alter-
natives, the total development cost was added to the cost of operations and
maintenance for a five-year period. The annual O&M costs were treated as a
uniform series of payments for five years; i.e., the annual cost is assumed to
be fixed for the five-year period and is equal to the total O&M figure derived

in the subsections above.

...........................




The present worth of the five payments was obtained using a preseant

worth factor derived from the formula:

pe A+ -1
i1+ i)°
ii vhere i represents an annual discount rate fixed over the planning horizon and

n is the number of time periods. Under DLA-Z and DLA-K guidance, a discount

rate of 8 percent was used and the following value of P was derived:

(1 + 0.08)° - 1
0.08(1 + 0.08)°

= 3.993

y The present worth factor P was applied to each of the alternative

annual O&M costs yielding the following results:

Total Annual Present Worth of
oM X P = 5=-Year O&M
On-line APCAPS $262,000 X 3.993 = $1,046,200
PDS-C $989,700 x 3.993 = $3,951,900
PDS-C at GSA $1,058,500 x 3.993 = $4,226,600

The total costs of developing, operating and maintaining each
alternative were derived by adding the present worth of five years operations
and maintenance costs to the development costs, as given below:

APCAPS PDS-C PDS-C AT GSA

Development Costs $ 479,000 $1,635,100 $ 803,800

Present Worth of
5-Year O&M 1,046,200 3,951,900 4,226,600

Total Development
and O&M for 5 Years $1,525,200 $5,587,000 $5,030,400

Cost Sengitivity

The cost analysis is based upon the best information obtainable
within the scope of this study. Several of the major cost factors discussed

earlier in this chapter can be reduced or avoided entirely. For example, the
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development cost of the "PDS-C on New DLA Hardware" alternative could be
significantly reduced if the required computer or peripherals were found as
surplus government material. At the time this report was prepared, these
particular items did not appear on the surplus property lists.

The differences between the total costs for the alternatives will
vary if fringe rates other t.han 11 percent are used. This difference exists
because labor is a major cost element of each alternative and is a different
fraction of each alternative's total cost. The Total Development and O&M1 for
5 Years figures (as shown above) using various composite rates are listed

below for the three alternatives.

Rate APCAPS PDS-C PDS-C at GSA
11% $1,525,200 $5,587,000 $5,030,400
18% 1,615,000 5,719,900 5,133,800
26% 1,717,000 5,871,300 5,251,000
314 1,780,900 5,966,000 5,324,400
65% 2,215,200 6,610,500 5,823,200

As this shows, changes in this rate have little impact upon the relative
standings of the alternatives.

Other sensitivity tests produced similar results. In one case, we
doubled the labor estimate for APCAPS development, assumed that the computer
and peripherals for PDS-C could be obtained as surplus property and installed
in an already-prepared site and that space for the central site would be free.
The Total Development and O&M for 5 Years cost was then estimated to be
$2,004,200 for APCAPS in contrast to a total of $3,882,900 for PDS-C. Only
extremely différent conditions would change the relative stariings of the

alternative costs.

3-10
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4. CONCLUSIONS AND RECOMMENDATIONS

3
»
o

o

i CONCLUSIONS

Our conclusions are as follows:

h 1. VWhen fully developed, planned On-line APCAPS will meet most of

DLA-K's requirements. Most DLA-K requirements for a personnel

system could be met by the existing version of PDS-C, and PDS-C

could be implemented for DLA sooner than the currently planned
- On=-line APCAPS. The schedule suggested by AFMPC provides for imple-
mentation of the system by September 1984. DSAC plans for comple-
tion of On-Line APCAPS are not well formulated. It appears,
therefore, that it will not be implemented by September 1984.

2. The design concepts underlying PDS-C are not consistent with two
major trends in DLA ADP planning: decentralized data processing and
normalization of hardware and software environments for DLA computer
facilities. Because of this, adoption of PDS-C may generate costs
beyond the direct costs evaluated.

3. The development, operation and maintenance of PDS-C for five years
will cost more than three times what the personnel subsystem of
On-line APCAPS would cost.

RECOMMENDATIONS

We recommend that DLA take the following actionms.
1. We recommend that DLA implement the personnel subsystem and related

elements of On-line APCAPS.

2. VWe recommend that DLA direct DSAC to prepare a formal development
and implementation plan for completing On-line APCAPS by September
1984.
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User representatives from DLA-K and functional analyst ¢rom DSAC-BF
should conduct frequent meetings over a two-month period tc¢ iormalize the

personnel system requirements. DSAC should prepare a functional description

for On-line APCAPS that incorporates the DLA-K requirements by mid-1983.
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DSAC-BF and DLA-ZS should establish a milestone schedule that would

ensure development of On-line APCAPS by the September 1984 target date.

Finally, DSAC should make staff assignments for the development effort to

dedicate key DSAC-BF personnel to the major design and implementation tasks.
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REQUIREMENTS FOR CIVILIAN PERSONNEL SYSTEM (BEYOND APCAPS)

GENERAL REQUIREMENTS

Inquiry and report generation systems that can be used quickly and
efficiently by non-programmer personnel staff to develop and execute
inquiries and reports. Ability to save frequently-used inquiries
and reports for subsequent re-use.

System design allowing modification to a subsystem without major
disruption of other subsystems (in order to accommodate system
enhancements and changes dictated by law, regulation or policy).

Protection of certain data items (such as race or national origin)
from unauthorized access.

Data base back-up procedures to permit restoration in the event of
data base damage.

Processing back-up capability at another computer site in case of
major catastrophe.

Ability to produce a complete and understandable priatout of am
individual employee record in accord with ths provigi.es of the
Privacy Act of 1974.

HQ REQUIREMENTS

HQ-level data items updated automati.ally (at least weekly) using
transactions from the field CPO data systems. Update process re-
quiring no additional effort by field CPO staff.

List of invalid transactions encountered during an update to be
printed at both HQ and the submitting CPO.

Security protection of HQ-level data against unauthorized interroga-
tion by field CPOs.

Ability to generate an end-of-month tape of transactions for the OPM
Civilian Personnel Data File.

FIELD CPO REQUIREMENTS

------
.......

........

U

Sufficient memory on the computer system to provide a "sizeable work
area" for local program use.

Ability to extract data from the system for use in separate word
processing systems.

Interfaces with the APCAPS payroll subsystem.

..............




4. Interfaces with the manpower system.

5. Editing of input data at field CPO at the time of inmput. Edit
software identifying nature of error and prompting for new value.

6. Input data requested via a screen format for any data element trans-
ferred directly from an existing manual form.




TABLE A-1. COMPARISON OF PLANNED ON-LINE APCAPS CAPABILITIES
WITH DLA-K REQUIREMENTS

PR IO P N S

APCAPS
REQUIREMENTS CAPABILITIES REMARKS
General
1. Inquiry and Report Generation 3 TIS software
2. Modular Design/Ease of Mod. 2 Would remain largely
"integrated"
3. Data Security 4 TIS "ENTIRE" feature
provides security
4. Data Back-up
5. Processing Back-up 4 Contingency planning a
standard consideration
at DSAC
6. Individual's Printout 4 Fully labelled record
(Privacy Act) ;
Headquarters K
1. Automatic Update 4 Planned monthly; X
could be done weekly ;
2. Invalid Transaction List 2 Requirement hasan't been ;
assigned; now have ¥
separate HQ and field ?
CPO edits. N
R
3. HQ Data Security 4 Part of "ENTIRE" 3
security system K
4, End-of-Month Tape for OPM 2 Not large effort to E
include in design R
Field CPO f
1. Local Workspace -
L.
2. Data for Word Processing 4 If Four Phase equipment r
is used 3
3. Interface w/ APCAPS Payroll 4 R
4, Interface w/ APCAPS Manpower 4 -
. Edit During Input 3 ;
. Screen-Format Input 3 To be improved under 1
on-line system R
R
Key to Ratings: N
2
4 Fully meets requirement 3
3 Almost meets requirement :
2 Partially meets requirement -
0 Does not meet requirement
A-3 R
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TABLE A-2. COMPARISON OF PDS-C CAPABILITIES
WITH DLA-K UIREMENTS
PDS-C
REQUIREMENTS CAPABILITIES REMARKS
General
1. Inquiry and Report 3 Would use DESIREs, which

6.

Generation

Modular Design/Ease of Mod.
Data Security
Data Back-up

Processing Back-up

Individual's Printout
(Privacy Act)

Headquarters

1.

2.

Automatic Update

Invalid Transaction List
HQ Data Security

End-of-Month Tape for OPM

CPO

Local Workspace

Data for Word Processing
Interface w/ APCAPS Payroll

Interface w/ APCAPS Manpower

Edit During Input
Screen-Format Input

personnelists would find

imposing
A PDS-C strong point

Tapes with DB and
transactions

Would use Interservice
Support Agreement but
not be DLA facility

AF does three times
per week

Access controlled by
terminal

Standard process now

Would need to be
constructed

Would need to be
constructed

"FORMS" processor may
provide solution, but
has proven too compli-
cated to be used

Key to

....... Tt e

SR I ST N " PRSP PRSPPI R T

Ratings:

Fully meets requirement
Almost meets requirement
Partially meets requirement
Does not meet requirement
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APPENDIX B
MEMORANDUM
DSAC-B-82-590

This is a reproauction of a memorandum from DSAC-BFA to DLA-ZS. Some
marginal notes, headings and page numbers have been added to the attachments
to assist the reader in relating the content of the memorandum to the main
body of the report. The marginalia is separated from the original text by

solid lines.
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DSAC-B-32-590 (BFA/M. E. Guntzelman/(AV)850-3009/dso)

SUBJECT: Data Required for LMI Study of APCAPS versus Air Force Personnel Data
System for Civilians (PDS-C)

TO: DLA-ZS

1. References:

a. DLA Civilian Personnel Functional Requirements Beyond APCAPS
Capabilities, DLA-K, 13 July 1982. .

b, Visit of LMI Representatives to DSAC, 2C June - 1 July 1982.

¢. Visit of LMI Representatives to DSAC, 15-16 July 1982.

2. During the two visits of LMI representatives to DSAC, we were requested to
furnish a variety of data concerning development and maintenance of APCAPS,
hardware requirements, contractor support, etc. The handwritten note furnished
as enclosure | was provided by LMI as a statement of their requirements. The
requested information is provided in enclosure 2 to this letter along with

our rationale for its development,

3. We would like to be advised as soon as possible of the cost figures
developed by LML as a result of their study.

2 Encl

cc:
DLA-KW
DLA-C

..............
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APCAPS DEVELOPMENT AND MAINTENANCE INFCRMATION

The Logistics Management Institute (LMI) was awarded a contract to analyze the
costs and effort associated with either expanding and using APCAPS to meet the
personnel system requirements of DLA or those asscciated with using the Air
Force Personnel Data System for Civilians (PDS-C) for the same purpose. Listed
below are the various subjects or areas for which data is to be supplied hy
DSAC as reguested by LMI to support the study. Included with the information
or data supplied are the basis and/or rationale upon which it was daveloped, as
appropriate.

It is essential to keep in mind the HQ DLA decision that Total Information
System (TIS) software developed by CINCOM will be used for all on-line system
develcpment at DSAC. Because of our limited knowledze of the features of TIS,
CINCOM's Client Services Representative assisted with the development of our
estimates for on-line APCAPS.

1. Develop On-Line APCAPS. This area covers the estimated time required %o
develop on=1line APCAPS using first the existing requirements previously
prepared for Consolicated APCAPS (CAPCAPS) and then the expansion necessary to
cover the additional requirements set forth by DLA-K. This porticn of the
development effort is covered in the following paragraph under "Software
Development”. This subject matter area 3lso is to include any new hardware
needed to support this effore.

a. ftware Develooment. In developing the required estimates, we {irst
consideria the steps necessary for application of structured analysis
techniques to the personnel system functions reflected in the Hierarchy Charts
of the Functional Description (FD) for CAPCAPS. Additioral functicns set fcorih
in “he DLA=X requirements were then added as we assumed they would relate %o

sting functions to estimate the time required for full develcpment of
cn-line APCAPS. Time estimates were then applied based upon our knowledge of
the work effort involved in updating the FD and program develcpment necessary
to support each function. In applying time estimates, the CINCOM Client
Services Representative advised that system development under TIS need not be
accemplished totally through COBOL coding Some features of TIS such 2s
Comprenensive Retrieval and MANTIS can te applied to minimize development
efforts in some areas. Using this philosophy and the representative's
expertise in prior development efforts, we anticipate that approximately &5
percent of on-line APCAPS processes, interfaces and outputs would be
hard-coded.

(1) Attachment 1 entitled "Projected Development Zfforts" reflects
the estimates which were Zevelcped, "Days" renreser: the number of actual
workdays which "manpower" working concurrently must expend to accomplish the
listed actions or steps for basic on-line APCAPS develcpment., "New
Requirements" represent additional days necessary to accomplish full
Jevelopment of on-line APCAP3 based upon the =2¢diticnal DLA-X ~equirements.
Manpower was based upon current staffing, and we expect that availadble
employees would be divided into teams or groups containing doth functional and
ADP representation. These groups would work simultanecusly to accomplish
assigned portions of each phase of the analysis., [Cevelopment efforts of thecse
inveived in DBA functions also would be accomplished simultanecusly while
system analysis and design are taking place.

Encl 2




e

.........

(2) Attachment 2 reflects the basiz parsonnel functions which were
contained in the D for CAPCAPS and which were used in preparing our initial
on-line system cdevelopment estimates. The additional functions which were
extracted frem management concepts contained in the DLA-X requirements are
indicated with broken lines. The final placement of these additicnal functions
within the overall framework of the Personnel Subsystem is ye! to be determined,

(3) 3Sefore beginning development of on-line APCAPS, our existing %D
previcusly developed for CAPCAPS must be updated to include regulatory sand
policy changes which have occurred during the last two years. Curing prior
presentations, Alr Force has offered to give us the FD which they prepared for
Merit Promotion and the Applicant Supply File. We are assuming that this D
and the FD reflecting Training Subsystem Requirements can be applied to APCAPS
with a minimum of change. CQur FD will be updated further to include other
DLA-K requirements which require additionai development and for which an 7D is
not available.

(4) The costs to be applied to the "mandays" reflected on Attachment
1 should be based upon the DSAC Average Daily Rate. The current rate is
$101.83 plus 9.38 percent for fringe berefits.

b. Hardware Recuirements. This subject covers the reguirements for
additional hardware necessary for cperaticn of on-line APCAPS,

(1) DLA is in the prcocess of upgrading computer hardwzre throughout
the agency under the ADPER program. The hardware to be acquired through this
process is expacted %o De capable of supporting cn-line APCAPS alcng with other
DLA Standard Automated Information Systems (AIS). We do not anticipate that
additional computer(s) will be required %o support APCAPS.

(2) Four Phase terminals are currently in place at most DLA Personnel
Offices and are used for processing input to the existing APCAPS. This same
equirment can continue to be used with on-line APCAPS.

(3) Additional hardware in the form of printers may be required if
DLA-X policy is to provide for immedizte printout of SF-5Cs and/or other
selected hardcopy in the Personnel Office when personnel actions or other
specific input are processed. If this is the case, a printer would be required
for each cperating Perscunel Office using on-line APCAPS.

2. erate and Maintain On-Line APCAPS. This subject is intencded to include
such factors 2s LPU time, analysts' salaries, and support personnel, {.e,,
cperators, data entry persons, etc., as they relate to on-line APCAPS,

Because we are in the very early stages of adopting TIS software and because of
cur unfamiliarity with the operzation of on-line APCAPS using that software
estimates in this area are difficult to make. HYowever infcrmation is grovided
belcew concerning each of these areas,

a. CPU Time. As a3 part of the DLA ADPER Prcgram, a OLA Systems
ArchitestUre Stucty was conducted by TRW to determine DLA's long-range rescurce
requirements, Informaticn for this study was obtained from CSAC 2nd DLa-C
concerning all DLA Standard Automated Information Systems (SAIS). A
representative of DARPC=I advised that the study stated that APCAPS data
processing raguirements for a total on-line system were 116 CPU hours per menth
for on-line processes and 23.2 hours per month for batch processes.

D
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é b. Analysts Salaries. In estimating data required for this portion of
X on-line IPCI¥S“operaEion and maintenance, implementation of regulatory and
x

policy changes, providing user assistance, documentation, and similar

il responsibilities were considered. New or additional developments above and
o beyond those currently included in the DLA-X requirements were not considered.
:ﬁ: We estimate that approximately one half of the DSAC-B staff would be involved

in total APCAPS maintenance functions. Based on current strength, this would
involve 37 employees with an average annual salary of $29,381 which is the rate
for a GS-11, step 5, with fringe benefits included.

c. Supoort Personnel. In attempting to obtain information concerning
this area, we were advised that statistics are not maintained by or available

in DSAC concerning the proration of computer operator's time for APCAPS
processing. If such statistics are required, they may be available at
individual activities. We also believe that an estimate cf{ time spent by data
entry persons is not appropriate, particularly because such work will be
accomplished in the Personnel Offices as a part of their normal personnel
processing; there will be no individuals specified for data entry per se.

3. Develop Interfaces To AF PDS-C. In addition to the development of
interfaces, this subject includes the effort required to revise existing APCAPS
to provide for continued operation of the remaining subsystems if the Personnel
Subsystem is withdrawn. The effort required for each facet of this
development/revision process is explained below.

a. Interface Philosophies. Interface philosophies/requirements are not
available from the comptroller who is responsible for the remaining subsystems
of APCAPS. Therefore, we were requested to make basic assumptions concerning
continued operation of APCAPS and document these assumptions. Our primary or
basic assumption is that the withdrawal of the Personnel Subsystem should have
as little impact as possible upon the operation of the remaining subsystems.
All other assumptions follow on this basic assumption and are furnished as
Attachment 3.

b. Analysis and Development. The CINCOM Client Services Representative
estimated that the analysis of system software interfaces would require the
services of one analyst for approximately one week or five workdays. The

development of these interfaces would require an additional two weeks or ten
workdays, this estimate depending upon the complexities of the interfaces.

c. APCAPS Revision. The revision of APCAPS to continue operation
without the Personnel Subsystem requires extensive changes, particularly in the
data entry area. :

(1) Estimates were developed by functional specialists in the
payroll, cost and manpower function for preparation of a partial FD to document
requirements, to conduct functional testing, revise the users manual and
conduct training. These estimates are furnished as Attachment 4. It should be
pointed out that this estimate covers only the development of new inputs and
the related edit/validation criteria. Existing processes and products are
basically unchanged, but there will be some additional processes and products
required. If a rewrite of the existing requirements also is required under
Life Cycle Management (LCM) based upon DSAC policy that major system revisions
be documented under LCM, additional time would be involved.

__________________




(2) Estimates also were developed by the ADP staff responsible for
data entry, Management Information Systems (MIS), Personnel Subsystem, and the
Payroll and the Cost Subsystems. The estimates developed for each of these
subsystems are provided as Attachments 5, 6 and 7.

4. Operate and Maintain Interfaces To PDS-C. This area covers CPU time,
analysts services, and che eflorts of support personnel such as operators, data
entry persons, etc., required to operate and maintain the remaining subsystems
of APCAPS and their interface with PDS-C. Based upon our estimates of the
changes required in APCAPS, i.e., the deletion of the Personnel Subsystem, the
continued use of many of the existing personnel data elements by the pay and
cost subsystems, and the addition of certain processes such as nonpay
accumulation to replace those withdrawn with the Personnel Subsystem, we
anticipate no change in the time/cost/support factors from those required to
operate and maintain existing APCAPS. Since LMI indicated that current
operation and mantenance costs are available from HQ data, this information is
not being furnished by DSAC.

5. CONTRACTOR SUPPORT. Technical support on an as-required basis for a
period of one year (not to exceed $5C,0CC).

..........




PROJECTED DEVELOPMENT EFFORTS
(For Personnel Subsystem of APCAPS)

¥ S

IAX —DEYS Labor ¢
. Sev xeq. £xisting Rersons
Le Organization Plan 5 1
[-_- Project Plan 2 3 1 Pec
:.{ D Approval 40 40 3
Anslvsis
Training 5 ”
Phase 1 1 Tl - {
High Level DFD !
D.S. Description
Functions Deseription
Data Flows
Review 2 s
Phase II 6 860 7
Funetion Level DFD
D.S. Modifications
Function Description
Dats Flows/Modifications
Review 2 5 ARD
Phase III 80 *163 7
Primitive Level DFD
D.S. Modifications
Funetion Description
Dats Flow/Modifications
Dsta Store Views
Review 2 )
Design
Training g &
Meet with DBA (Review) 1 M Q
Transform Structure 1 I3 4
Identify Module Functions/Product 1 2 L
Hr%u %ﬁs 4 6 &
e es 40 [+ 4
Test
B Module Test (Pgm) 18 27 I P&T
; System Test (Func) 16 24 3
" Production (I0OT) 20 4
Svsten
Manuals/Walkthrus (OM) 8 20 4 D&T
Attachment !
|

# These are the ways the categories have been assigned for this study
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PROJECTED DEVELOPMENT EFFORTS
(For Personnel Subsystem of APCAPS)

faxc on o ey

Manuals (UM) 20 o]
Training (and development) 5 Dev 10
Train §
o
Training g
Data Dictionary Modifications : 3
Logical Design 15
Phrysical Design 10
Oirectory Maintenance 1c
3ackup/Recov/(Design) S
Reorganization/(Design) ]
Implementation 5
Training
Back/Up/Recovery 2
Reorganization 1

Yardware Analvsis

Horsepowver 4
Storage 2

Direct

Baciup

Conversion

eQuirements 13
implementation (Pgms) 10
Study (Exec DBA) 15
Total Person-days 1149 2991

4140

N s

FEEeEFEENMNN

[V ) V)

D&T

D.C.

# These ars the ways the categories have baen assigned for this scudy.

B-7

1 3 I N

R - e IR T . LT T S - R A
e T T el LT T el i e i B i s S o B Bl ' el el BBk



CONTINUED OPERATION OF APCAPS WITHOUT THE PERSONNEL SUBSYSTEM

ASSUMPTIONS

The existing APCAPS would be revised to have as little impact as possible upon
the existing Pay, Cost and Manpower Subsystems.

Enhancements/new requirements would not be included.

All required data for DLA employees would be available from and furnished by
AF PDS=C in the format and within the timing framework we specify.

Data required to process pay (and cost) for non-DLA employees paid by APCAPS
would be input by the payroll function.
(App%icable to Severance Pay employees as well as employees of DCAA, DIS,
ete.

gxisting PDI processes, other personnel processes and personnel products would
be eliminated.

Existing philosophies concerning MAR and Tables would continue to apply.
(Some tables would require revision to accommodate payroll processes only,
e.g., PAC Table to eliminate Authorities but ccntinue to post personnel
actions to automated Retirement Records.)

Edit/validation criteria would need to be developed to accommodate both manual
and automated input of data elements the payroll function is assuming from the
Personnel Subsystem.
(Criteria would be required for data furnished automatically from PDS-C and
manually by the payroll function.)

Nonpay data applicable to WGIs, probationary periods, etc., would be
accumulated and reported to personnel function by the payroll function
processes for manual application by the personnel function.

Mass Pay Change processes would be applied only to non-DLA employees paid frow
APCAPS; Mass Pay Changes for DLA employees would be processed as individusal
transactions furnished by PDS-C. :

Input forms/formats would require redesign by payroll function.

Documentation would require revision.
(This would include both ADP documentation and the Users Manual.)

Employees of the payroll function would require training in the new processes.

Attachment 3




Includes:

PAYROLL

Development Requirements (Partial FD)

Revising some system tables,

redesigning input, redesigning edit/

validation criteria.

This does not
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Testing
Documentation:

Training

include documenting existing leave edits
or pay compute routines;

User Manual

output products.

DAYS
4g

63
10

MANPOWER

3
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& REVISION OF MIS PROCESSES/DELETION OF PERSONNEL SUBSYSTEM

X 1. Eliminate MINI Personnel Cycle. Some processes need to be rewritten into
% UPAA1Q, UPAA13, UPAAGC and UPAA8A.

_ 2. Eliminate UPEJBWO3 and UPEJBWO2 from all Biweekly 4 Pay Schedules. Some of

& these nonpay processes may be retained based on new Comptroller requirements -

ii new programs or processes possible in Pay area.

- 3. Tables Maintenance - Eliminate Series Title Table, modify PAC, eliminate
[f Remarks, etc.

T YT

obd Lo

4, Eliminate
a) Monthly HQ DLA Data Bank Processing Schedule
b) Annual History Purge Schedule
¢) PDI Update Schedule
d) Personnel MIS Reports Schedule
e) Position Classification Survey Schedule
f) Personnel History Report Schedule
g) Employee Personnel Record Schedule
h) APCAPS Employee Address and ZIP Code List Schedule
1) Retirement Eligibles Projections Schedule
J) Employee Table Selector Code List Schedule
k) Report Program Generator Schedule
1) APCAPS Reorganization Schedule
m) Individual Minority Group Designation Schedule
n) Report of Individual Nonpay Data Schedule
o) Organization Title List Proéram from all Cost Schedules

5. Modify APCAPS Data Bank Update Schedule

a) Rewrite UPCAO1 - New Comptroller Input
AF Input

Eliminate UPCAQ3
UPCAQY

Attachment S




b) Rewrite UPCACS - Remove processes and recorss supportive for

z UPCA1Z  Personnsl
. Reformal for new Comptroller Dsta and AF Data
B New sort keys for UPAAG2

¢) Rewrite UPCA1S - Validation new Cemptroiler Input and AF input o

_ MAR
A

Tliminste UPAAS2

- UPAASY
UPAAS6

i UPAAS3

4) Rewrite UPAAGZ - Eliminate Personnel Chesks
New AF Data Record Comptroller Data
Change to bypass PDI processes, etc.

e) Rewrite |, UPAACYS - Redo of 31l Data Bank Processes
UPAAIS . validaticas, messages, upcates, eta,
UPAA13
UPAAGS
UPAAGE

Elimingte UPECES
UPECTD
UPECTS

f) Rewrite UPAA82 - Redo of all Data Dank Positicn Data Processes and
UPAABL  eliminate Personnel Pracesses
UPAABS
UPAASS
UPAA1S
UPAA2C

g8) Eliminate in total jobs

UPEJWWCZ
UPEJWWO3
UPESWWOU
UPEJWWSS
UPEJWWOS
UPEJWWC7
UPEJWWCE
UPEJARST

n} Conversion Programs to change
Data Sank
MAR
Tables

6. Redo of all Pay and Cost Processes due to reformat of Data Bank, PDI,
Tables and MAR, Jobs on Data 3ank Schecduls and all others,

_______ N JE P S |

..............



(MIS Area)
MANDAYS PEOPLE
Analysis 6C 4
Program 80 4
Test 6C 4
Implement 20 l&

880 person-days




DSAC-BAA Pay Branch Impact

By accepting the AF Personnel System in lieu of APCAPS, the Payroll
processing would in effect fall back to the old Segment 1 posture. If all
required cdata elements are passed to the payroll subsystem of APCAPS, reversal
would be transparent to the payroll processing. However, nonpay counters
currently in the personnel subsystem would become the responsibility of the
payroll subsystem. The payroll subsystem would have to keep account of all
nonpay time and through various reports make this information available to the
pay office to pass to the local civilian personnel offices in the same manner
as was required by Segment 1 processing.

In addition, all programs which utilize the Data Bank, Master tables and
the MAR files would have to be recompiled. As to the addition of the various
nonpay counters and the resultant reports, the payroll subsystem would have
to wait until direction is received from the functional analysts in BFR for a
more accurate estimation of the time required for system changes.

A preliminary estimate of hours required for impact study is:

6 programers at 60 days each prior to functional testing
6 programers at 60 days each for functional testing

Attachment 6

720 person-days
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Air Force Personnel System Impact on Cost Subsystem

PROGRAMS = 18:

PGMS
Use MAR 8 X 16 hrs/ea = 256 hours
Build Manpower Extract 1 x 8 hrs/ea = 80 hours
Use Manpower Extract 5 x 24 hrs/ea = 120 hours
Use Cost Extract 5 x 24 hrs/ea = 120 hours

TOTAL s hours

Attachment 7
. g hrs.
576 hours + 8 day 72 days
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Development Costs

This section provides an item~by-item description of the development
costs tabulated in Table 3-2. The largest cost element for each alteramative
is labor. Labor estimates were furnished by several organizations with dif-
fering 1levels of detail. To facilitate comparison, the estimates were
organized by the study team into standard categories. Table C-1 shows this
organization of the original estimates, which were furnished in terms of
person-days of labor.

The cost of labor during the development phase was determined by
multiplying estimated working days for various development activities by a
standard wage rate, and by a separate factor to reflect fringe benefits. The
actual factors used were $101.80 as an average daily labor rate and 11 percent
additional for fringe benefits. The 11 percent was provided by DLA-ZSA as the
number used by DLA-Comptroller for budgeting purposes. Other fringe rates
were considered, but the 11 percent figure was the one selected by the Project
Officer.

The $101.80 labor rate was included in a memorandum sent by DSAC to
DLA-ZS. (That document, DSAC-B-82-590, is reproduced as Appendix B.) Thus
the formula used to change labor days to labor cost was:

§Cost = Labor days x $101.80/day x 1.11.

The categories under labor in Table 3-2 appear in Table C-1, with
units in days instead of dollars. (An exception is the last category, APCAPS/
PDS-C Interfaces, which is explained separately.) Table C-1 indicates that
five different sources were used for the estimates of labor time. Those five
sources for labor requirements were:

(1) DSAC Development Plan
(2) Training of CPOs for APCAPS
C-1
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TABLE C-1. LABOR REQUIREMENTS FOR DEVELOPMENT

(Indicates number of person-days, with information source)

Planning and Coordination
DSAC Development Plan
PDS-C Implementation Chart
AFMPC Staffing

Analysis and Design
- DSAC Development Plan
PDS-C Implementation Chart
AFMPC Staffing
Additional Report
Requirements

Programming and Testing
DSAC Development Plan
AFMPC Staffing
Additional Report

Requirements

Documentation and Training
DSAC Development Plan
Train CPO's for APCAPS
PDS-C Implementation Chart
Additional Report

Requirements

Hardware Acq. & Installation
PDS-C Implementation Chart

Data Conversion
DSAC Development Plan
PDS-C Implementation Chart
AFMPC Staffing

Implementation
DSAC Development Plan
PDS-C Implementation Chart

APCAPS

250
250

2649
2649

780
780

431
331
100

70
70

60
60

PDS-C

186

2272

680

501

40

210

160

128

52

2012
22
208
30

500
130
50

221
80
190
10

40

70
10
130

60
100

186

2272 -

680

501

210

160

128
52

2012
22
208
30

500
130
50

221
80
190
10

70
10
130

60
100

............




(3) PDS-C Implementation Chart
(4) AFMPC Staffing
(5) Additional Report Requirements.

Not all five sources are applicable to each of the three alternatives. In

particular, only the DSAC Development Plan and CPO Training are relevant to

the costs of the On-line APCAPS alternative. However, the PDS-C altermatives 1

do have costs contributed by all five sources.
The cost source that is most difficult to interpret, the DSAC j
Development Plan, is described below. .
Attachment 1 of DSAC-B-82-590 identified DSAC's estimates for the E
development effort for the personnel subsystem of On-Line APCAPS. That effort g
was subdivided into two components: the time required to develop the existing E
personnel system, and the additional time required to formulate the new re- 5
i quirements identified by DLA-K. The effort required to convert the existing ﬂ
- personnel system to the on-line, TIS-oriented environment is unavoidable, in i
the sense that it will be necessary regardless of the alternative chosen. i

That is because all of APCAPS (Payroll, Cost and Personnel) will be converted

ism as ok ok Ak aee e

to the on-line design; none of the subsystems are to be excluded. Both DSAC

and several sources in DLA-Z agree that this conversion must occur. The addi-

tional time to develop the new requirements, on the other hand, is a variable
cost that would be avoided if one of the E.S-C alternatives is chosen.

Each function in Attachment 1 of DSAC-B-82-590 was assigned to one
of seven labor categories. This assignment is found in the righthand column.
Thus the first three functions have been assigned to labor category "P&C,"
which signifies the Planning and Coordination category of Table C-1. As an
example of the computations involved, the calculation of the Planning and

Coordination entry (DSAC Development Plan portion) in Table C-1 comsists in

c-3
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multiplying the number of days (column 2) by the number of persons (column 3)

from Attachment 1 of DSAC-B-82-590, which gives the person-days for
development charged to all three alternatives. Accordingly, the PDS-C entry
is 128 person-days (5 x 1 + 3 x 1 + 40 x 3). The APCAPS alternative must have
an additional charge (for the new requirements), which is the product of the
number of days (column 1) and the number of persons (column 3). In our
example, this is 122 person-days (2 x 1 + 40 x 3). The sum of 128 and 122 is
the labor requirement shown for APCAPS, 250 person-days. This same method was
used for each function presented in Attachment 1 of DSAC-B-82-590.

The remainder of this section describes the methods and data used to
determine the development cost of each alternative in turn. For each alter-
native, the development costs are identified by the categories indicated in
Table 3-2 (labor, hardware, site preparation, computer time, travel).

On-line APCAPS. Almost all of the APCAPS development costs were

taken from the DSAC development plan using the method outlined in the preced-
ing paragraphs. That is, person-days were allocated among the different labor
categories in Table C-1, and the labor days then converted to labor dollars.
Note that the total person-days for APCAPS development (shown on the second
page of DSAC-B-82-590, Attachment 1) is 4140 days.

Although the DSAC development plan included some training activi-
ties, it did not allocate any time for the training of operators at the local
processing sites. A reasonable estimate for this purpose is 5 days x (18 field
personnel + 2 HQ personnel) or 100 person-days, which is the entry for the
APCAPS column in the Documentation and Training Category in Table C-1. When
100 days of local operator training are added to the previous subtotal of 4140
days (DSAC development time), a total labor requirement of 4240 person-days is
produced. Using the standard labor-to-cost formula, we obtain

4240 days x $101.80/day x 1.11 (fringes) = $479,100.
C-4
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This is the total labor cost for APCAPS development, as shown in Table 3-2,
except for a $100 rounding error. Since the other development costs for
APCAPS were zero (see following paragraph), $479,000 is the total development
cost for On-line APCAPS.

The other categories of development costs in Table 3-2 have no entry

in the APCAPS column, implying a zero cost. There is no hardware cost since
: no additional hardware would be purchased specifically for APCAPS. All
h planned hardware will be procured even if PDS-C is chosen. There is no site
r preparation cost for the same reason; a site will be prepared for a computer
: at each processing office, the cost of which will be unaffected by the
é alternative chosen for the personnel system.

8 The cost of computer time during development was treated as a sunk

- cost that would be independent of the kinds of applications being developed.

DSAC has assigned one mainframe to be used for development programming with no

charge for its use, nor tracking of usage by functional area. The travel cost
for APCAPS is treated as zero as a basic assumption with the other alter- i
natives charged an incremental amount for estimated travel costs above and ‘
beyond those that would be incurred if the APCAPS alternative were selected. ,

PDS-C on New DLA Hardware. As for the other alternatives, 1labor

costs for PDS-C development and implementation were first recorded as person- j
day requirements in Table 3-2. Previous discussion explained the methods used

to extract labor days from Attachment 1 of DSAC-B-82-590. The days are

attributed to "DSAC Development Plan" in Table 3-2. An additional 100 days
for training operators at local processing sites was also discussed in the

section on APCAPS. Approximately 20 percent of that time would be avoided if

PDS-C were chosen. Therefore the PDS~C alternative was charged for 80 person-
days (100 - 20). This alternative also incurs a charge to train the operators
under PDS-C; that cost is covered by the PDS-C Implementation Chart. 3

C-5
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BN To adopt PDS-C for use by DLA would require effort by two primary

(: groups, DLA staff and Air Force staff. The requirement for DLA manpower was

éi developed through discussions with the Air Force; the details are shown in

L Table C-2. Each activity was associated with one of the labor categories,
which are shown in the righthand column of Table C-2. The workdays in each
category were then summed and placed in Table C-1, with the source designated
as "PDS-C Implementation Chart."

;i In addition to the staff support at DLA, there is significant effort

required by the Air Force to modify the PDS-C software. The Air Force esti-

D NEND
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- mated that their development effort in modifying PDS-C for DLA's use would
require a full year of work by two analysts. These two analysts would be DLA
employees assigned to work with AFMPC at Randolph AFB. In order to include
their labor in the "Labor Requirements for Development" chart (Table C-1), the
L'- time of these two analysts was allocated among tasks as follows:

Task Category Days Percent of Time

Planning & Coordination 52 10
Analysis & Design 208 40
Programming & Testing 130 25
Data Conversion 130 25

. 520 100

i The labor allocations were entered in Table C-1, for the PDS-C alternative,
with a source of "AFMPC staffing." The number of days was chosen so that the
total, 520 days, when multiplied by $101.80 (daily labor rate) and 1.11 (for
fringe benefits), would result in a cost of $58,759, essentially equal to the
amount that GSA estimated it would incur for the same purpose.
Since the Air Force was unable to examine each of DLA's specific
'i personnel system requirements and determine which requirements could be met by
| existing DESIREs, estimates were needed in these areas. DLA-K's requirement

document contained 118 specific requirements, of which 75 percent could be met
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TABLE C-2. PDS-C IMPLEMENTATION CHART

Negotiate support agreements (between AF and DLA)
(1 day x 2 persons)

Appoint personnel systems managers (for each CPO);
select staff at the central site (2 x 2)

Data base analysis--comparison of APCAPS and
PDS-C fields (1 x 2)

Transaction analysis--compare DLA requirements
with existing PDS-C capabilities ( 5 x 4)

Data base conversion—--transfer of APCAPS data
(5 x2)

Time spent on hardware acquisition

(5 x 4)

Install and test hardware and communications
equipment (10 x 2)

Training for CPOs
7 days x (5 DSAC personnel + 20 field personnel)

Training for central site staff
(5 x 3)

Implementation
(5 x 20)

Person Task
Days Category
2 Planning &
Coordination
4 Planning &
Coordination
2 Analysis &
Design
20 Analysis &
Design
10 Data Con-
version
20 Hardware Ac-
quisiton &
Installation
20 Hardware Ac-
quisition &
Installation
175 Documentation
& Training
15 Documentation
& Training
100 Implementation
368

NOTE: The time requirements above do not include the assignment of two DLA
employees to Randolph AFB to assist the Air Force in accommodating DLA.

PP TP WP WA W I T )

d
|
]
1



e
AW

through existing Air Force software and 25 percent needed to be met through
new software, primarily DESIREs. The basis for the 75 percent was historical:
the Navy's experience was 64 percent and GSA's was 80 percent. It was further

assumed that the 30 remaining requirements (25% x 118) would require 3 days of

work each. This estimate was based on examination of the coding required to
produce new DESIREs. Incorporating the 90 days (30 x 3) into Table C-1, we
allocated 30 days to Analysis and Design, 50 days to Programming and Testing,
and 10 days to Documentation and Training. Those numbers are shown in
Table C-1 in the PDS-C column with the source designated as "Additional Report
Requirements."

The 1last labor category in Table 3-2, APCAPS/PDS-C Interfaces,
consists of the time required by DSAC to modify APCAPS so that it will operate

correctly without the personnel subsystem. This issue is addressed by DSAC in

attachments 3, 4, 5, 6, and 7 to their document DSAC-B-82-590. Attachment 3
lists their assumptions, and the other attachments contain labor estimates in

various DSAC departments. Those estimates are summarized below.

Attachment to the Department
DSAC Document or Function Person-days
4 Payroll 400
5 MIS 880
6 PAY 720
7 COST 72
Total 2072

Additionally, paragraph 3.b of the same document identifies 15 days
as necessary for the amnalysis and development of system software interfaces.
Thus the total effort would require 2087 workdays (2072 + 15). This time
requirement was costed using the factors of $101.80 daily rate and 11 percent
fring~ henefits:

2087 x $101.80 x 1.11 = $235,800.

C-8
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This figure 1is entered (for the PDS-C alternative) for "APCAPS/PDS-C
Interfaces" under the Labor section of Development Costs in Table 3-2.

As a method for verifying the total labor cost of PDS-C in
Table 3-2, the calculations below recompute that number without the

intermediate step of allocating the <costs to the different task

categories.
- From DSAC Development Chart 2991 days
- To train CPOs to use APCAPS 80
- Modification for PDS-C/APCAPS
interface 2087
- AFMPC staffing (two spaces) 520
- Additional reporting requirements 90
=~ From PDS-C Implementation Chart 368
Total 6136 days

6136 x $101.80 x 1.11 = $693,350

The slight difference between this total and the total labor cost in Table 3-2
is due to roundoff in the number of days.

Hardware requirements for PDS-C were recommended by the Air Force.
The smallest computer that can run PDS-C as it is presently implemented is the
Burroughs 2930. It is also necessary toc procure a communications processor to
handle the multiple processing sites and protocol conversion if an IBM-
oriented network such as DLANET is to be used. The CP-3680 is the communica-
tions processor recommended by the Air Force, and it will be used by both the
Navy and GSA in their implementations of PDS-C. The configuration and cost of
the recommended hardware is shown in Table C-3. The subtotals include
$283,300 for the B-2930 (and peripherals) and $124,100 for the CP-3680 (and
peripherals). The total, $407,400, appears in Table 3-2 as the hardware cost

of the "PDS-C on New DLA Hardware" alternative.

c-9
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TABLE C-3. PDS-C HARDWARE

B-2930 Basic system $190,000
9494~41 Disk drives, 402 MB 24,000
9495~8 Magnetic tape units (2) 25 500
9499-33 Tape unit controller ’
9116 Card reader 10,800
9247~-14 Line printer 33,000
$283,300
CP-3680 Communications processor $ 61,000
3641-01 System console 3,000
3620-03 Host interface 2,500
3600-DCS Data communication software 10,000
3645-01 I/0 Port expansion unit 20,000
3631-01 Two-line Sync/Async adaptors (12) 27,600
124,100
$407,400

(Note: This configuration would provide 24 synchronous communication lines.
These costs are taken from a 1982 Datapro publication, not from a GSA price
schedule; GSA discounts may be available.)

Site preparation costs were developed with the assistance of DILA-

ZSA. Two categories of costs were used, derived from a recent DLA examination

of the cost involved im converting an existing structure for ADP equipment

use.
1. To replace flooring: $261,000

(an estimate used for

internal purposes by DASC)
- 2. To install ADP support: $800,000
5 (power, A/C, etc.)
o $1,061,000
%i Both figures were for a computer site of 4000 square feet. A Burroughs 2930

and peripherals should occupy only half that space, or 2000 sq ft. Accord-

ingly the cost used was $530,000, half of the amount determined above. This

@ c-10
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accounts for the $530,000 entered in the "PDC-S on New DLA Hardware" column
for site preparation in Table 3-2.

As for the APCAPS alternative, computer time during development was
treated as being cost-free. Time on the B-2930 would have no cost charged if
it were purchased for this application and computer time at DSAC (to work on
the PDS-C interfaces and APCAPS modifications) is not costed for development
efforts.

The incremental travel cost for PDS-C would result from trips by DLA
staff to AFMPC in San Antonio, or vice-versa. The $4,500 shown in Table 3-2
was estimated from 9 trips at $500, the approximate cost per trip.

The total for development costs for PDS-C, found by summing the
labor, hardware, site preparation, and travel subtotals or $1.6 million, is
shown in Table 3-2 under the "PDS-C on New DLA Hardware" alternative.

PDS-C on Other Government Hardware. A third alternative explored

the possibility of adopting the PDS-C system but avoiding the purchase of a
Burroughs computer. LMI contacted Navy and GSA representatives involved in
the adoption of PDS-C by those agencies. Inquires concerning the possibility
of sharing time on their Burroughs equipment met with mixed responses. The
Navy representatives said their machines were going to be fully utilized by
their own work, with no excess capacity available for DLA's use. GSA
responded more favorably; they were willing to sell DLA time on their
Burroughs equipment in Anchorage, Alaska. So the third alternative in our
cost analysis is an evaluation of the costs DLA would incur if selecting the
PDS-C software and using a GSA facility in Anchorage as the central site.
Each local processing site would communicate with the central site by grouand
lines (presumably DLANET) and a satellite 1link to Anchorage. GSA is

proceeding with their plan to implement an almost identical configuration.

c-11
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For purposes of brevity, the "PDS-C on Other Government Hardware" option will
be referred to in this section as the "GSA alternative."

Most of the development costs associated with the GSA alternative
are identical with the costs of the PDS-C on DLA hardware alternative. Only
the costs that are different will be discussed. Table C-1 reveals that of the
eight labor categories, only one, "Hardware Acquisition and Installation,"
differs for the two PDS-C alternatives. In Table C-1, 40 days were allocated
for this category in the PDS-C column, but only 5 days were allocated in the
GSA column. The lesser amount of time is due to the much smaller procurement
effort and results in a slight cost difference.

Although the additional requirement at the GSA facility is not
clearly defined, it can be estimated. The last two items on Table C-3 (I/0
port expansion unit and two-line I/0 adaptors) will probably be necessary to
handle the 18 to 20 DLA sites that must be supported. Those two items total
$48,000. Additional tapes, disks, and perhaps a disk drive (depending on GSA
untapped capacity) could reasonably be expected to bring the total up to
$60,000, the amount in the righthand column for hardware in Table 3-2. The
site preparation cost for this alternative should be negligible, as the site
already exists and is operating as a computer processing site.

I1f the system were implemented at a GSA site, there would certainly
be a charge for the use of their computer during the development phase. The
$50,000 figure is a rough estimate, taking into account GSA's projected charge
of $370,000 for computer time for annual operations, and the Air Force's
experience in similar development efforts.

The total development cost for the GSA alternative is $803,800, as
shown in Table 3-2. As would be expected, this alternative offers a cost

savings in the development phase compared to "PDS-C on New DLA Hardware," due
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to the avoidance of large equipment and site preparation charges. The trade- )
off appears in the operations and maintenance cost area where the GSA charge i
for time on its computer is noted.

Annual Operations and Maintenance Costs

The annual costs for operating and maintaining the personnel system

cover five categories: labor, computer time, hardware maintenance, communica-

tions services and space for a central computer site. The labor category
includes maintenance of software making up the personnel system and its inter-
faces with other systems, as well as operator support for the central computer
facility, where applicable. It does not include the cost of time spent by

personnel specialists at the field CPOs or headquarters in using the personnel

system to generate reports, search the data base, enter data and related
activities. How each of the cost categories applies to the system
!' alternatives is discussed in detail in the subsections that follow.

) On-line APCAPS. Under this alternative, the completed On-line

>

APCAPS will be run at 18 DLA sites using normalized hardware and software.
Each site will process personnel data for the local CPO and provide DLA head-
quarters access to its local data base via DLANET. A headquarters-level data
base will be maintained at one of the sites, DASC, and will be furnished input

data by the other 18 systems.

PP P vY

DSAC will continue to function in its role as a Central Design

a2 v

Activity. It will maintain On-line APCAPS software, perform system enhance-

ments in response to personnel office requests, and release new versions of
the system to the operating sites on a periodic basis.

Labor: $235,000
An estimate for the annual labor required to maintain
On-line APCAPS was developed by DSAC and provided to
DLA-ZS in a memorandum on or about 10 Aug 82 (reference
DSAC-B-82-590). The estimate included analyst salaries

1
4
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for staff to perform routine software maintenance, imple-
ment policy-required and regulation-required changes,
provide user assistance, maintain documentation, etc.
DSAC estimated that one-half of the DSAC-B staff would be
performing these maintenance activities for APCAPS.
Using the current strength as a basis, the average grade
for analysts performing such work is GS-11, step 5.
According to DSAC, the average annual salary, including
fringe benefits, for that level is $29,381. Since there
are 8 people assigned to the personnel portion of APCAPS,
the total amnual labor cost will be $235,000.

Computer Time: $27,000
The annual computer time estimate for running the per-
sonnel subsystem of On-line APCAPS is based upon data
furnished by DSAC (in a memorandum to DLA-ZSA dated 26
Aug 82, reference DSAC-B-82-658). According to that
memorandum, machine run time can be valued at §$6 per
hour. Projected run time at each of the 18 sites is 139
hours per month for On-line APCAPS. Approximately
30 percent of the run time is allocated to the personnel
subsystem. Thus, the annual computer time estimate is

$6 x 18 x 139 x 12 x 0.3 = $54,000.

A e e e~ ATRTCE R R SO

Assuming that 50 percent of the projected machine time
could be re-utilized by the sites, the opportunity cost
for DLA will bo approximately $27,000.

Hardware Maintenance: 3§90
The use of On-line APCAPS requires no additional major
hardware and hence no other than normal hardware mainte-
nance. According to DSAC, the hardware configuration at
each of the 18 sites at which APCAPS will be operating is
independent of APCAPS requirements. It will be in use
and wmaintained anyway, so no meaningful cost can be
associated with maintaining the hardware for APCAPS.

Communications Services: $0
According to DSAC, the use of On-line APCAPS will place
no additional burden upon DLANET and will require no
additional communications hardware. The planned config-
uration of DLANET is independent of APCAPS requirements.
Therefore, no share of DLANET costs, according to DSAC,
can be allocated to APCAPS.

Space for Central Site: $0
The planned On-line APCAPS requires no central computer
facility.

Total Annual Operations and Maintenance Costs: $262,000
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PDS-C. Under this alternative, the Air Force PDS-C (suitably
enhanced to meet specific DIA-K requirements) will be run at a central site
operated by DLA. Headquarters and the field CPOs will access the system via
DLANET. Interfaces with the other subsystems of On-line APCAPS will be main-
tained by DSAC. The DLA implementation of PDS-C will be maintained by staff
assigned to AFMPC (to be paid for by a DLA support agreement).

Labor: $411,600

There are three major components to the labor estimate.
According to DSAC, there will be no difference in the
level of effort required to maintain the interfaces with
the payroll, cost and manpower portions of APCAPS com-
pared to maintaining the personnel portion of planned
On-line APCAPS. Therefore, the annual DSAC labor cost
would be $235,000.

Two slots would have to be assigned to the Air Force in
order to support the DLA implementation of PDS-C. The
grade level (GS-11/12) would be comparable with the
requirements placed upon GSA, which has already entered
into such an arrangement with Air Force. The support
agreement dated 30 Jul 82 between GSA and the Air Force
(No. JM258-82228) provided for an annual cost of $58,700
for two civilian man-years.

A staff will have to be assigned to operate the central
computer site. We estimate that the following minimum
staff will be required:

1 site manager - GS-12

1 programmer/analyst - GS-11

2 computer operators - GS-7

1 librarian/clerical support - GS-7

The annual salary costs would be:

GS-12: $30,129 x 1 = §30,129
GS-11: 25,138 x 1 = 25,138

g GS- 7: 16,984 x 3 50,952
Total $106,219

Using a fringe rate of 11 percent (as specified by DLA-KW
and DLA-ZS), the annual labor cost for the central site
would be $117,900.
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The total annual labor cost for operating and maintaining the
PDS-C alternative would be:

‘J , $235,000 DSAC
58,700 Air Force Spaces
117,900 DLA Central Site

$411,600
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Computer Time: $0
PDS-C would be run on purchased hardware.

Hardware Maintenance: $26,100
The estimates for the annual cost of maintaining the central
computer site hardware were taken from the 1982 Datapro

i publication.
ITEM MONTHLY MAINTENANCE
B-2930 System $344
b 9494-41 Disk Drives 78
.- 9495-8 Tape Units (2) and
- 9499-33 Controller 215
R 9116 Card Reader 78
. 9247-14 Line Printer 413
o Disk Controller 66
- DLPs 100
i CP-3680 Communications Processor 450
. 3641-01 System Console 25
g 3620-03 Host Interface 15
o 3645-01 1/0 Port Expansion 175
3631-01 Sync/Async Adaptors (12) 216

Total Monthly $2,175

According to these figures the total annual hardware mainte-
nance cost would be $26,100.

Communications Services: $360,000
The estimate for communications costs of the PDS-C alternative
is based upon data provided by DSAC-B (reference DSAC-B-82-658)
and verified verbally by DSAC-R. The rationale underlying the
estimate follows. The PDS-C concept requires a central
computer site with which the field CPOs and headquarters will
communicate by a telecommunications network, DLANET. All

. routine transaction volume would travel over DLANET. Under the
< APCAPS alternative, local processing would be performed at the
RN local site, imposing minor traffic demand upon DLANET.

DSAC stated that the capacity of DLANET will be fully utilized
by currently planned applications. DSAC expects that the extra
traffic volume introduced by PDS-C would necessitate the
equivalent of an additional 9600 bps capacity on DLANET. The
: estimated monthly cost is $30,000 yielding an annual communica-
tions cost of $360,000.
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Air Force PDS-C as in the previous alternative, but the central computer site
would be operated by GSA, which is already implementing PDS-C for its own use.
Because the GSA computer facility has sufficient excess capacity to support a
personnel application the size of DIA's,
purchase computing services from GSA for this purpose.

and operating a central computer system and central site would be traded off

Space for Central Site: $192,000

Space will be required for the central computer site. Approx-
imately 2000 sq ft will be adequate for this purpose. Data for
the allocated cost of a square foot of such office/equipment
space was not readily available from DLA, so an estimate of the
cost of leasing commercial office/equipment space was used: $8
per sq ft per month. This yields a total annual cost of

$192,000 for the central site space.

Total Annual Operations and Maintenance Costs: $989,700

PDS-C Using GSA Facility.

with the cost of purchasing services from GSA.
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Labor: $293,700

The two labor components for PDS-C and APCAPS interface
software maintenance would remain. However, the cost of
a central site staff could be avoided, reducing that
labor estimate for PDS-C by $117,900.

Computer Time: $370,000

The computer time estimate furnished by GSA is based upon
the following concepts. The number of user sites (field
CPOs and headquarters) is approximately the same for DLA
and GSA. The processing volume under PDS-C would be
approximately the same. The GSA estimate of annual
computer service costs that GSA will charge internally is
$370,000.

Hardware Maintenance: §2,400

Based upon the 1982 Datapro published costs, estimates
for hardware maintenance costs were derived for the
peripheral equipment DLA would be required to install at
the GSA computer site. The annual cost for maintaining
the tape and disk drives and controllers was estimated to
be $2,400.

Communications Services: $392,400

'''''''''

Under this alternative, DLA users would communicate with
the central site via DLANET. The base cost of $360,000
for DLANET upgrading is based upon the same assumptions

C-17
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Under this alternative, DLA would use the

it is possible that DLA could

The cost of obtaining




as provided for PDS-C above. The GSA computer facility
in Anchorage would have to be linked to one of the nodes
in the DLANET. A dedicated satellite communications
channel would have to be made available for this purpose.
According to the GSA Seattle Region, the Alascom tariff
rate for such a link would be $2,700 per month from
Anchorage to any site in the lower 48 states. This
produces an annual cost of $32,400 for the additional
communications requirements. The annual total for com-
munications services would therefore be $392,400.

Space For Central Site: $0

There will be no direct cost for a central site.

Total Annual Operations and Maintenance Costs: $1,058,500
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